

Contents

	Agreement	1
	Recitals	2
	Articles	4
1	Contractor's obligations	
2	Payment by the Employer	
3	Collaborative working	
4	Architect/Contract Administrator	
5	Quantity Surveyor	
6	CDM Regulations – Principal Designer and Principal Contractor	
7	Building Regulations – Principal Designer and Principal Contractor	
8	Adjudication	
9	Arbitration	
10	Legal proceedings	
	Contract Particulars	7
	Attestation	18
	Conditions	25
Section 1	Definitions and Interpretation	25
	Definitions	
1.1	Definitions	
	Interpretation	
1.2	Reference to clauses etc.	
1.3	Agreement etc. to be read as a whole	
1.4	Headings, references to persons, legislation etc.	
1.5	Reckoning periods of days	
1.6	Contracts (Rights of Third Parties) Act 1999	
1.7	Notices and other communications	
1.8	Issue of Architect/Contract Administrator's certificates	
1.9	Effect of Final Certificate	
1.10	Effect of certificates other than Final Certificate	
1.11	Consents and approvals	
1.12	Applicable law	
Section 2	Carrying out the Works	32
	Contractor's Obligations	
2.1	General obligations	
2.2	Materials, goods and workmanship	
	Possession	
2.3	Date of Possession – progress	
2.4	Deferment of possession	
2.5	Early use by Employer	
2.6	Work not forming part of the Contract	
	Supply of Documents, Setting Out etc.	
2.7	Contract Documents	
2.8	Levels and setting out of the Works	
2.9	Further drawings, details and instructions	

	Discrepancies and Divergences
2.10	Notice of discrepancies etc.
2.11	Divergences from Statutory Requirements
2.12	Emergency compliance with Statutory Requirements
	Fees, Royalties and Patent Rights
2.13	Fees or charges legally demandable
2.14	Patent rights and royalties – Contractor's indemnity
2.15	Patent rights – Instructions
	Unfixed Materials and Goods – property, risk etc.
2.16	Materials and goods – on site
2.17	Materials and goods – off site
	Adjustment of Completion Date
2.18	Related definitions and interpretation
2.19	Notice of delay – Review of progress
2.20	Fixing Completion Date
2.21	Relevant Events
	Practical Completion, Lateness and Liquidated Damages
2.22	Practical completion and certificates
2.23	Non-Completion Certificates
2.24	Payment or allowance of liquidated damages
	Partial Possession by Employer
2.25	Contractor's consent
2.26	Practical completion date
2.27	Defects etc. – Relevant Part
2.28	Insurance – Relevant Part
2.29	Liquidated damages – Relevant Part
	Defects
2.30	Schedules of defects and instructions
2.31	Certificate of Making Good
Section 3	Control of the Works
	Access and Representatives
3.1	Access for Architect/Contract Administrator
3.2	Person-in-charge
3.3	Employer's representative
3.4	Clerk of works
3.5	Replacement of Architect/Contract Administrator or Quantity Surveyor
3.6	Contractor's responsibility
	Sub-Contracting
3.7	Consent to sub-contracting
3.8	List in Specification
3.9	Conditions of sub-contracting
	Architect/Contract Administrator's Instructions
3.10	Compliance with instructions
3.11	Non-compliance with instructions
3.12	Instructions other than in writing
3.13	Provisions empowering instructions
3.14	Instructions required for all work
3.15	Changes in the Works
3.16	Postponement of work
3.17	Inspection – tests
3.18	Work not in accordance with the Contract
3.19	Workmanship not in accordance with the Contract
3.20	Executed work
3.21	Exclusion of persons from the Works
3.22	Antiquities, asbestos, contaminated material and unexploded ordnance
	CDM Regulations and Part 2A of the Building Regulations
3.23	CDM Regulations and Part 2A of the Building Regulations

Amounts and Calculation

- 4.1 Amounts payable
- 4.2 Prime Cost – ascertainment, records and disallowance
- 4.3 Contract Fee

Taxes

- 4.4 VAT
- 4.5 Construction Industry Scheme (CIS)

Payments, Certificates and Notices – general provisions

- 4.6 Interim payments – due dates
- 4.7 Interim Certificates and valuations
- 4.8 Contractor's Payment Applications and Payment Notices
- 4.9 Interim and final payments – final date and amount
- 4.10 Pay Less Notices and other general provisions
- 4.11 Contractor's right of suspension

Interim Payments – calculation of sums due

- 4.12 Interim Payments – calculation of sums due

Listed Items

- 4.13 Listed Items

Retention

- 4.14 Rules on treatment of Retention
- 4.15 Retention – amounts and periods

Loss and Expense

- 4.16 Matters materially affecting regular progress
- 4.17 Notification and ascertainment
- 4.18 Relevant Matters
- 4.19 Amounts ascertained – inclusion in Interim Certificates
- 4.20 Reservation of Contractor's rights and remedies

Final Ascertainment and Final Payment

- 4.21 Final ascertainment
- 4.22 Final Certificate and final payment

Section 5 Injury, Damage and Insurance**Personal Injury and Property Damage**

- 5.1 Contractor's liability – personal injury or death
- 5.2 Contractor's liability – loss, injury or damage to property
- 5.3 Loss or damage to Existing Structures or their contents

Insurance against Personal Injury and Property Damage

- 5.4 Contractor's insurance of its liability
- 5.5 Contractor's insurance of liability of Employer
- 5.6 Excepted Risks

Insurance of the Works and Existing Structures

- 5.7 Insurance Options and period
- 5.8 Related definitions
- 5.9 Sub-contractors – Specified Perils cover under Works Insurance Policies
- 5.10 Terrorism Cover – policy extensions and premiums
- 5.11 Terrorism Cover – non-availability – Employer's options
- 5.12 Evidence of insurance
- 5.13 Loss or damage – insurance claims and reinstatement
- 5.14 Loss or damage to Existing Structures – right of termination

Joint Fire Code – compliance

- 5.15 Application of clauses
- 5.16 Compliance with Joint Fire Code
- 5.17 Breach of Joint Fire Code – Remedial Measures

Section 6	Assignment, Performance Bonds and Guarantees, Third Party Rights and Collateral Warranties	66
	Assignment	
6.1	General	
6.2	Rights of enforcement	
	Performance Bonds and Guarantees	
6.3	Performance Bonds and Guarantees	
	Clauses 6.7 to 6.11 – Preliminary	
6.4	Rights Particulars	
6.5	Notices	
6.6	Execution of Collateral Warranties	
	Third Party Rights from Contractor	
6.7	Rights for Purchasers and Tenants	
6.8	Rights for a Funder	
	Collateral Warranties from Contractor	
6.9	Contractor's Warranties – Purchasers and Tenants	
6.10	Contractor's Warranty – Funder	
	Collateral Warranties from Sub-Contractors	
6.11	Collateral Warranties from Sub-Contractors	
Section 7	Termination	70
	General	
7.1	Meaning of insolvency	
7.2	Notices under section 7	
7.3	Other rights, reinstatement	
	Termination by Employer	
7.4	Default by Contractor	
7.5	Insolvency of Contractor	
7.6	Corruption and regulation 73(1)(b) of the PC Regulations	
7.7	Consequences of termination under clauses 7.4 to 7.6	
7.8	Employer's decision not to complete the Works	
	Termination by Contractor	
7.9	Default by Employer	
7.10	Insolvency of Employer	
	Termination by either Party and regulation 73(1)(a) of the PC Regulations	
7.11	Termination by either Party and regulation 73(1)(a) of the PC Regulations	
	Consequences of Termination under clauses 7.9 to 7.11, etc.	
7.12	Consequences of Termination under clauses 7.9 to 7.11, etc.	
	Termination Payment – final date, notices and amount	
7.13	Termination Payment – final date, notices and amount	
Section 8	Settlement of Disputes	78
	Notification and negotiation of disputes	
8.1	Notification and negotiation of disputes	
	Mediation	
8.2	Mediation	
	Adjudication	
8.3	Adjudication	
	Arbitration	
8.4	Conduct of arbitration	
8.5	Notice of reference to arbitration	
8.6	Powers of Arbitrator	
8.7	Effect of award	

8.8	Appeal – questions of law
8.9	Arbitration Act 1996

Schedules	80
Schedule 1 Definition of Prime Cost	80
Part 1: General	
Part 2: Contractor's Staff on Site	
Part 3: Contractor's Direct Workforce	
Part 4: Materials and Goods provided by the Contractor	
Part 5: Plant, Services and Consumable Stores provided by the Contractor	
Part 6: Sundry Costs incurred by the Contractor	
Part 7: Sub-Contract Work	
Schedule 2 Revision and Adjustment of Contract Fee	85
Part 1: Instructions – alteration in the Scope of the Works	
Part 2: Adjustment of Contract Fee (Fixed Sum only)	
Schedule 3 Insurance Options	87
Insurance Option A	
(New Buildings – All Risks Insurance of the Works by the Contractor)	
Insurance Option B	
(New Buildings – All Risks Insurance of the Works by the Employer)	
Insurance Option C	
(Joint Names Insurance by the Employer of Existing Structures and Works in or Extensions to them)	
Schedule 4 Code of Practice	90
Schedule 5 Third Party Rights	91
Part 1: Third Party Rights for Purchasers and Tenants	
Part 2: Third Party Rights for a Funder	
Schedule 6 Form of Bond	96
Schedule 7 Supplemental Provisions	99